G.R.S. IX—5]

Previous references.. 1923-24 (V.V.)

File No. 7-28,

Serial Nos. 7, 8, 15, 21, 33, 39.

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. Sec 26 (6).

Part B for Nov. 1923.

SUBJECT

Progress Report of work done in connection with the Vice-regal visit to Bangalore city from the President, City Municipal Council, Bangalore city—

Sl 39. From the President
The City Municipal Council,
Bangalore city.
Dt. 2nd Nov. 1923.

Forwards report for the fortnight ending 31st Oct 1923.

K. Govinda Devajpet
Dt. 11.12.1923

IMMEDIATE.

CB 29

OFFICE OF THE CITY MUNICIPAL COUNCIL,

No. 2-9-30 07-

Bangalore City, dated 18th AUGUST 1923.

23-24 Encore

T.V. 7-23-7

C.B. to 23-55.

7.57

From

ANANDA RAO SIRSI, ESQ., B. A., LL. B.,
President, Municipal Council,
BANGALORE CITY:

C.B
20 AUG 1923

To

K. Matthan, Esq., B.A.,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore, Bangalore.

Sir,

Visit of His Excellency the Viceroy in November 1923.

I have the honor to forward herewith a copy of the Progress Report of works in connection with the ensuing Viceregal Visit for the fortnight ending 15th August 1923.

I have the honor to be,
Sir,
Your most obedient servant,

President.

D.N.R.

2

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City dated 18th August 1923.

Progress Report for the fortnight

ending 15th August 1923.

---

1. Materials for repairs of roads lying on the probable Viceregal Route are being collected.

2. An estimate of the cost of the expenditure proposed to be incurred is prepared and is pending consideration of the Council.

President.

D.N.R.

No. 38 of 23-24
Encl one

OFFICE OF THE CITY MUNICIPAL COUNCIL,
Bangalore City, dated 3rd SEPTEMBER 1923.

3

1455

Confdl.

From

ANANDA RAO SIRSI, ESQ., B. A., LL. B.,
President, Municipal Council,
BANGALORE CITY.

V.V.7-23

To K. Matthan, Esq., B.A.,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore, Bangalore.

Sir,

Visit of His Excellency the Viceroy
in November 1923.

----:oOo:----

Sir,

I have the honor to forward herewith the Progress Report of works in connection with the ensuing Viceregal Visit for the fortnight ending 31st August 1923.

pp
Sd/-
3/9

Sub'd for perusal.
May I say perhaps
be Sub'd to Dewan for
perusal.
2/9/23 Sd/-
J.Q.S.
Chief Secy.

I have the honor to be,
Sir,
Your most obedient servant,
Sd/-
President.

D.N.R.
Dewan
Draft Sub'd
2/9/23 Sd/-

DEWAN'S OFFICE
Recd. on SEP 6 1923
Reg. No.

(4

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City, dated 3rd September 192

Progress Report of works in progress in connection with the Viceregal Visit for the fortnight ending 31st August 1923.

---:oOo:---

1. Detailed estimates for several items of works to be done during the occasion have been prepared and are under consideration.

2. The programme of the route has been prepared in accordance with the tenative programme received.

3. Tenders are called for, for the supply of arecanut poles required for venitian poles. arches etc.

4. Collection of road materials in the following roads in the route is completed:-

(a) Bamboo Bazaar road, 1st and 2nd furlongs,

(b) Avenue Road, 2nd and 4th furlongs,

(c) Road leading to Lal-Bagh rear Gate,

(d) Railway Cross Road

(e) Race Course Road, 2,3,4,5,6,7,8,9,10,11 and 12th furlongs.

5. Collection of roadmaterials for the following roads in the route is in progress:-

(a) Road around 1st Circle in Basavanagudi,

(b) Sankey Road.

6. Consolidation of Bamboo Bazaar Road, 6,7 and 8th furlongs in the route is completed.

7. Consolidation of the following roads in the route is in progress:-

(a) Race Course Road 9,10,11 and 12th ½ furlongs,
(b) A portion of the Railway Cross Road has been taken up.

President.

D.N.R.

10656 No. 44-45

23-24 Encl one

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City, dated 18th SEPTEMBER 1923.

Fur 1818

V.V.7-23-15.

From

ANANDA RAO SIRSI, ESQ., B. A., LL. B.,
President, Municipal Council,
BANGALORE CITY.



Minutes To

K. Matthan, Esq., B.A.,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore, Bangalore.

Sir,

Visit of His Excellency the Viceroy
in November 1923.

----:oOo:-----

I have the honor to forward herewith the Progress --- Report of works in connection with the ensuing Viceregal Visit for the fortnight ending 15th September 1923.

Subd for perusal
20-9-23.
Chief Secy
Dewan

I have the honor to be,
Sir,
Your most obedient servant,

President.



D.N.R.

6

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City, dated 18th Sept.1923.

Progress Report of Works in progress in connection with the Viceregal Visit for the fortnight ending 15th September 1923.

---------:oOo:---------

A detail list of articles wanted for decorating the Platform, Over Bridge and the Route has been prepared.

Metal collection for the following roads are completed.

(1). 1st Circle in Basavanagudi Extension,

(2). Sankey Road, 3rd and 4th furlongs of 6th Mile and 4th,5th,6th,7th, and 8th furlongs of 3rd Mile,

(3). Avenue Road, 9th and a portion of 10th furlong,

(4). Cenotaph Road, 1st and 2nd furlongs.

Consolidation of the following roads are completed.

(1). Lal-Bagh Road, 1st,2nd,3rd,5th and 6th furlongs,

(2). Railway Cross Road,

(3). Race Course Road, 9th,10th,11th and 12th furlongs.

Consolidation of the following roads have been taken up.

(1). Race Course Road 8th furlong,

(2). Sankey Road, 3rd and 4th furlongs of 4th Mile.

President.

D.N.R.

No. 54-55 12136 OFFICE OF THE CITY MUNICIPAL COUNCIL,

23-24 Exc one

Bangalore City, dated 3rd OCTOBER 1923.

Gen 2174

V.V.7-

From

ANANDA RAO SIRSI, ESQ., B. A., LL. B.,
President, Municipal Council,
BANGALORE CITY.

GENL. & R.C. SECTT. Br. V.V. 4. OCT. 1923 by G. D. SECTION

To

K. Matthan, Esq., B.A.,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore,
B A N G A L O R E.

Sir,

Visit of His Excellency the Viceroy
in November 1923.

-------:ooo:---------

I have the honor to forward herewith the Progress Report of Works in connection with the ensuing Viceregal Visit for the fortnight ending 30th September 1923.

Subd for personal perusal
Inspections Report

I have the honor to be,
Sir,
Your most obedient servant,
President.

D.N.R.

DEWAN'S OFFICE.
Recd. on OCT 5 1923
Reg. No. 231

8

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City, dated 3rd October 1923.

Progress Report of Works in progress in connection with the Viceregal Visit for the fortnight ending 30th September 1 9 2 3.

------:oOo:-------

1. The tender for the supply of Arecanut poles is approved and orders issued to the contractor for the supply.

2. The consolidation of the following roads have been completed:-

1. Race Course Road 8,6 and 7th furlongs,

2. Sankey Road 5 and 4th furlongs of 4th mile, and 8, 7, 6, 5 and 4th furlongs of 3rd mile,

3. Avenue Road 2 and 4/2 furlongs.

Quotations for the supply of decoration materials have been received and are under consideration.

President.

D.N.R.

No. 64-65
Encl one

OFFICE OF THE CITY MUNICIPAL COUNCIL, 9

Bangalore City, dated 17th October 1923.

G. 15
20/10/23.

From

ANANDA RAO SIRSI, ESQ., B. A., LL. B.,
President, Municipal Council,
BANGALORE CITY

V.V.7-23-33.

To

K. Matthan, Esq., B.A.,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore,
B a n g a l o r e.

Sir,

Visit of His Excellency the Viceroy
in November 1923.

--------:oOo:--------

I have the honor to forward herewith the Progress --
Report of Works in connection with the ensuing Viceregal Visit
for the fortnight ending 15th October 1923.

Subt for perusal.
2/ G. 20/10

I have the honor to be,
Sir,
Your most obedient servant,
Anantha Rao
President.

D.N.R.

1/ 24

DEWAN'S OFFICE.
Recd. on OCT 1923
Reg. No.

DEWAN'S OFFICE.
Recd. on OCT 20 1923
Reg. No. 2611

(10

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City, dated 17th October 1923.

Progress Report of Works in progress in connection with the Viceregal Visit for the fortnight ending 15th October 1923.

---------:OoO:---------

I. Decoration:-

1. The arecanut poles required for venition poles have been supplied at stores.

2. The purchase of clothes for flags, buntings etc., has been settled and orders issued.

3. Arrangements for starting the arch-work have been made.

II. Road Repairs:-

The consolidation of the following roads are completed:-

1. Road leading to the west gate of Lal-Bagh,

2. Sankey Road 3, 4, 5, 6, 7 and 8 furlongs.

3. Cenotaph Road 1 and 2 furlongs.

The consolidation of the following roads are in progress:-

1. Race Course Road 3, 4, and 5 furlongs,

2. Hoskota Road 9th furlong.

The collection of materials required for the road round the Basavanagudi 1st Circle is completed.

The full length Lal-Bagh road and Mission Road have been set right.

III. Other Improvements:-

Mr. Krumbiegel's instructions have been taken for improvi[ng] the Basavanagudi Circle and the Island near Ballbrooie

President.

D.N.R.

No. 75-76
23-24 Exe ore.

OFFICE OF THE CITY MUNICIPAL COUNCIL,
Bangalore City, dated 2nd NOVEMBER 1923.

Fn. 2809
14773
V.V. 7-23-39

From

ANANDA RAO SIRSI, ESQ., B. A., LL. B.,
President, Municipal Council,
BANGALORE CITY.

To

K. Matthan, Esq., B.A.,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore,
B A N G A L O R E.

Sir,

Visit of His Excellency the Viceroy
in November 1923.

---------:oOo:--------

I have the honor to forward herewith the Progress Report of Works in connection with the ensuing Viceregal Visit for the fortnight ending 31st October 1923.

Subd for perusal

I have the honor to be,
Sir,
Your most obedient servant,
Ananda Rao Sirsi
President.

D.N.R.



C2

OFFICE OF THE CITY MUNICIPAL COUNCIL,

Bangalore City, dated 2nd November 1923

Progress Report of Works in progress in connection with the Viceregal Visit for the fortnight ending 31st October 1923.

--------:oOo:--------

Decoration:-

The preparation of flags and buntings is in progress.

The arch work is in progress.

Road Repairs etc.

The consolidation of Hoskota Road 1, 2/2, 5/2 and 9 furlongs is completed.

The consolidation of Sankey Road is completed, and metal collection of 2nd and 1st furlongs of 3rd mile and 7th and 8th furlongs of 2nd mile is also taken up.

Colour wash and white wash and oil paintings for -- railings is taken up.

President.

D.N.R.